
NHCP 21-25 OCT 13 “Quad” Chart 
 

Replacement Hospital Projects 
 

• Construction 99% complete; 99% overall 
•Building control transferring to NHCP 25 Oct 13 
•Punchlist corrections underway 
•Traffic/street signage underway 
•Final certifications (boiler, elevator, ect.) underway    
 

 

Transition Team Key Information 
 
•Nov 7 & 8:  Day in the Life Training 
•Nov 14: Mock Patient Transportation Exercise 
•Nov 15:  Media Day/Open House 
•Dec 2-15:  Staff move to new facility 
•Jan 31, 2014:  Ribbon Cutting Ceremony 
 Reclaimed Water Connection  

Passing of the Key 


